INTERAGENCY ACTION LIST

Status: 30 May 00

ANNETTE ISLAND PROJECT

[tem Sour ce . Due Status
Agenc Name . Action Item Status
No. gency M eeting Date Date

1 | BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 Ongoing. Brown islooking at examples from the
state of Washington.
Not present

2 | FAA Swearingen 07/13/99 T Respond to 03 Jan | etter re: tower rehabilitation 05/30/00 FAA awaiting headquarters to decide what to
do. FAA sent Benson information regarding
how to get asite listed on the National Historic
Register. Unless FAA hears otherwise, they
will proceed with demoalition of the tower.

3 | FAA Renk/Beyette | 05/16/00 T Place numbering list on the web page 06/14/00 05/30/00 FAA will serve asafocal point for new
numbers.

On going.

4 | FAA Swearingen 04/03/00 T Request the information or report from the 05/30/00 Ongoing.

Alaska Commercid Divers on UXO a Duke
Island and distribute.

5 | MIC Benson 1117/99M Provide FAA with technical support needs. 05/30/00 Ongoing. FAA sent job descriptions for review
and compiling by Benson.

6 | MIC Benson 10/26/99 T Look for aMIC Council action granting 05/30/00 Ongoing.

selected authority to ERAC for sign-off on site ERAC meeting was rescheduled for 9 May.
closure. Provideto MOU.

7 | USAED Hanson 02/29/00 T Obtain SHPO signatureson MOA'’s. 05/30/00 Ongoing FAA and USAED signatures obtained.
Awaiting SHPO signatures. 30 day review
period ended 18 May. Hanson will pursue
signature from SHPO. Thereisnoimplied
concurrence after 30 days.

1:\TO_14\05M 31400\common\Project Notes\AL 00 05 30.doc



INTERAGENCY ACTION LIST

Status: 30 May 00

ANNETTE ISLAND PROJECT

[tem Sour ce . Due Status
Agenc Name . Action Item Status
No. gency M eeting Date Date
8 | USAED Elconin 02/08/00 T | Coordinate preparation of a briefing paper 05/30/00 Briefing paper and other community relations
describing progress to date and plans for 2000. items have been negotiated with and awarded to
Jacobs.

9 [ USAED Hanneman 03/15/00M | Findize QAPP 05/30/00 Ongoing. Commentsto Beyette and he will
provide to Hanneman. EPA reviewed QAPP
and FAA RI work plan. Ridolfi will provide
commentsto MIC 5/31/00.

10 | USAED Elconin 03/15/00M | Distribute Tamgas Harbor UXO survey report. 05/30/00 Ongoing. Elconin received the report from
AlaskaCommercia Divers. They did not find
anything. 1 page with drawings.

11| USAED Elconin 05/16/00 T Review Draft C-3 Backup data sheets. 6/23/00 5/30/00 Ongoing. Dueto workload, the review period
will be extended.

12 | USAED/J | Dokoozian 05/16/00 T Prepare atimeline for final C-3 Plan preparation | 5/31/00 5/30/00 Ongoing. Will distribute to MOU members.

acobs and send to agencies.

13| USAED/ | Dokoozian 05/30/00 T Provide Jacobs's lists of proposeddrillersto 05/30/00 Thedriller for USAED work has not been

Jacobs Swearingen selected yet.
14| USCG Deering 03/15/00 Send aletter to Benson outlining plans for 05/30/00 Ongoing.
USCG tank removal.
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15| USCG Deering 03/15/00M | Distribute PA (Preliminary Assessment Report) 05/30/00 Ongoing. Being finalized. Will be two more
to MOU weeks before distribution.
16 | USCE/ Hannemam 04/03/00 T | Review and discuss the Kodiak Soil 05/30/00 Ongoing.
USAED Deering Management Plan. Revise as necessary prior
to posting on the website.
17| MOU 12/14/99 T Submit articles and work schedules to Benson 06/20/00 05/30/00 Ongoing.
for newsletter.
18| MOU 08/17/99 T Provide Kimmel or Swearingen with project | 06/20/00 05/30/00 Ongoing. Look at web page under
updates for the web site. “correspondence.”
19( MOU 05/02/00 T Review and comment on data management | 05/26/00 05/30/00 Ongoing. Still waiting on commentsfrom FAA.
plan. Send to Elconin or Sarwas.

ABBREVIATIONS

BIA

E

EPA
FAA
Jacobs
M

Bureau of Indian Affairs
ERAC Meseting
Environmental Protection Agency
Federal Aviation Administration
Jacobs Engineering Group
MOU Work Group Meeting
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MIC
MOuU
Ridolfi
T
USAED
USCG

Metlakatla Indian Community
Memorandum of Understanding Work Group

Ridolfi Engineers

Teleconference
U.S. Army Engineer District-Alaska

U.S. Coast Guard



ONGOING ACTION LIST Status: 30 May 00 ANNETTE ISLAND PROJECT
[tem Sour ce . Due Status
Agenc Name . Action Item Status
No. gency M eeting Date Date
1 FAA/ Swearingen/ | 06/15/99 T Develop MOU administrative record. 05/30/00 Ongoing. Jacobs has been tasked to devel«
USAED Elconin
2 MOU Renk/ Elconin | 07/21/99 M Prepare C-3 Plan backup documentation. 6/23/00 05/30/00 Ongoing. Jacobs has first 70 FAA ¢
Comment on the draft C3 Plan backup sheets Completed in draft.
3 UsCca/ Peterson/ 01/11/00T | Devise a system for naming and managing 05/30/00 Ongoing. Software from OTG will be used &
FAA Swearingen photographs. electronic document management system.
Compatible with USCG.

ABBREVIATIONS
Bureau of Indian Affairs

BIA

E

EPA
FAA
Jacobs
M

ERAC Meseting
Environmental Protection Agency
Federal Aviation Administration
Jacobs Engineering Group

MOU Work Group Meeting
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USAED
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